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14, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

{1 The above numbered solicitation is amended as set forth in item 14. The hour and date specitied for receipt of Offers ]]is extended, 1 is not extended,

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
{a) By completing items 8 and 15, and retuming copies of the amendment; (b} By acknowledging recelpt of this amendment on each capy of the offer
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12, ACCOUNTING AND APPROPRIATION DATA & required)
See the section, Accounting/Appropriation Data, in the attachment on Page 2.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
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14, DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by YCF section head)) act subject matter whoro feasibic)
The purpose of this modification is to provide :ncremental funding authorization in the amount of $165,000.00.
the following pages for additional details.

Extept as provided herein, alf terms and conditions of the document referenced in lfem 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect,
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Canyon Creek Treatability Study, Water Treatment Technical Assistance and
Gem Portal EE/CA Oversight '

Contract: 68-87-04-01, Task Order: 0014, Mod: G009 Lead PR Number:.PR—R7—06—lO604

Summary Information

Title: ‘Canyon Creek Treatability Study, Water Treatment
Technical Assistance and Gem Portal EE/CA
Oversight

Period of Performance: From: 09/29%9/04

To: 03/30/07
Award Date: 09/23/04
Total Funding: $1,257,115.00

Accounting/Appropriation Data

The following item(s) have been added:

P

Program  Site/ Cost Obj /

POP DCN BFYS Appr.# Org Element Project Org Clss Anmocunt C
Base QNC101 06 T 0AQCP 302DD2C 102Q0RDO3 CO12 2505 $165,000.00 C

Funding Breakout

Acct.Info Funding Category . Amount
FY2004 - 0JC094 [M] Cost Ceiling 5490, 898.00
I Total: $490,898.00
FY2004 - QJC085 [M] Cost Ceiling £50,000.00
""""""""""""""" Total:  $50,000.00
FY2004 - QJC101 [M] Cost Ceiling $20,0006.00
"""""""""""""""" Total: . $20,000.00
FY2005 - QLC117 [M]} Cost Ceiling $88,818.00
"""""""""""""" Total:  $88,818.00
FY2005 - QLC1l24 [M] Cost Ceiling $142,399.00
"""""""""""""" rotal:  $142,399.00
FY2006 ~ QNCG13 [M) Cost Ceiling _ 5100,000.00
"""""""""""""" fotal:  $100,000.00
FY2006 - QWC066 [Mj Cost Ceiling 5200, 000,00
""""""""""""""" Total:  $200,000.00
FY2006 - QNC101 [M] Cost Ceiling '$165,000.00

Total: $165,000.00
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Canyon Creek Treatability Study, Water Treatment Technical Assistance and -

Gem Portal EE/CA Oversight

Contract: 68-87-04-01, Task Order: 0014, Mod: 0009 Lead PR Number:

PR-R7-06~10604

[M] - Modified
[A] - Added

Attachments
The following item(s) have been modified:

Document WorkPlan Amendment 2 Rev 1 Approval was modified.

The following item(s) have been added:

Attachment Name

Cumulative Task Order Funding Amcunts

TO Totals
The following item(s) have been modified:
Category POP From | By
Cost Ceiling Base Pd. $1,092,115.00 5165,000.00

TO Classification

The following changes have occurred:

The Task Ozder Ceiling has changed from $1,092,115.00 to $1,257,115.00,

$1,257,115.00
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WorkPlan Amendment 2 Rev 1 Approval
Contract: 68-87-04-01, Task Order: 0014, Mod: C00S Lead PR Number: PR-R7-06-10604

Correction of MOD 006 Spreadsheet

As shown in the attached spreadsheet, funding in the amount of $1,257,115.00 is currently
available for this Task Oxder. 1f the contractor anticipates incurring expenses in
excess above the approved Work Plan amount and current available funding, Contracter shall
notify the contracting officer and get a written authorization.

OLD SPREADSHEERT

Task Order Site Nanme Work Plan Available
Number Approved Amqunt Funding
014-RD-RD-102Q | Canyon Creek $661,895.45 |  $822,115.00
014-RD-RD~105G | Water "Treatment : $129,559,33 $20,000.00
014-RD-RD~103K | Gem Portal $55,599.52 $50,000.00

TOTALS $847,054.43 $892,115.00

NEW SPREADSHEET

Task Order 8ite Nanme Work Plan Available

" Numbez Approved Amocunt Funding
014-RD-RD~1020Q | Canvoen Creek $1,274,919.00 $765,097.90
014-RD-RD-105G | Water Treatment To be Closed out $126,114.45

($126,114.45)
014-RD-RD-103K | Gem Portal To be Closed-Out $903.58
(203.58) A

TOTALS $1,401,937.03 | 1,257,115, 00

—
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Cumulative Task Order Funding Amounts

Contract: 68-57-04-01, Task Order: 0014, Mod: 0009 ' Lead PR Number: PR-R7-06-~10604
Cumulative Task Order Funded Amounts

Funded via Basic TO : $ 560,898.00
Funded via MOD 0001 $ 0.00
Funded via MOD 0002 $  142,399.00
Funded via MOD 0003 $ 0.00
Funded via MOD 0004 . $ 188,818.00
Funded via MOD 0005 $ 0.00
Funded via MOD 0006 $ 10.00
Funded via MOD 6007 $ 0.00
Funded via MOD 0008 $  200,000.00
Funded via MOD 0009 S 16500000

Cumulative TO Funding Subtotal $ 1,257,115.00
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